MILTON NEIGHBOURHOOD PL PROJECT PLAN (from current da		ORUN	√l Is	sue -	- 19																															d planning		
TAOSEOTT LAN (HOITI CUITERIL CO	1																																			Agency, th		
																																				ood plan		
Milton Forum Committee meetings																																				Assessme		
Milton Forum Open meetings & Events																																HRA - Habitats Regulation Assessment HNA - Housing Needs Analysis						
MNPF Committee meetings																																HNA -	Housing	Needs A	Analysis			
Other meetings																																						
		<u> </u>						2017																		2018												
Reg. means - The Neighbourhood Planning (General) Regulations 2012 as amended by The Neighbourhood Planning (General) (Amendment) Regulations 2015	Squares are 2 week slots	10 Jul	24 Jul /	7 2 Aug Au	1 4 ig Se	18 Sep Sep	2 Oct	16 Oct	30-Oct	13 Nov	27-Nov	11 Dec	25-Dec	8 Jan	22-Jan	5 Feb	19 Feb	5 1 Mar N	19 : Mar A	2 16 pr Apr	30-Apr	14-May	28-May	11-Jun	25-Jun	09-Jul	23-Jul	06-Aug	20-Aug	03-Sep	17-Sep	01-Oct	t 15-Oct	29-Oct	12-Nov	26-Nov		
	Lead																																					
Provide feedback at all stages	MNPF																			(ONGOIN	G																
Firm up and complete policies	MNPF																																					
investigate, produce SEA/HRA by AECOM	PD																																					
Update from LDA on St James Phase 1&2 and University site	LDA	П																															t					
Provide evidence to support plan	Working Groups																																1					
ssue first draft of NP for comment by PCC	DS															\vdash		_	+													<u> </u>	+-	<u> </u>		\vdash		
Dialogue with PCC on draft plan	MNPF	†	\dashv					\Box		H				1	t	t	- 		$^{+}$	+	 		1	†					<u> </u>		\vdash	t —	+	\vdash		$\vdash \vdash$		
Housing needs assessment	AECOM			1	H					H		H		1	1	+ +	+	\dashv	+	+	1		1	1					1	1	 	1	+	\vdash	1	$\vdash \vdash$		
Assist with drafting of policies. Check conformity with NPPF, EU regs and the Portsmouth Plan (Core Strategy)	UV																1																					
Review evidence, advice on any additional required, Green Space designations and LPA Strategic Site Allocations	UV																																					
Review draft plan and provide feedback	UV																																					
Check conformity with NPPF, EU regs and the Portsmouth Plan (Core Strategy)	UV	П																															1					
SEA/HRA. Prepare screening proposal for statutory consultees	LPA																																1			\Box		
Amend the plan, if necessary	DS/PD																		_														+					
Revised Local Plan Issues and Options issued	LPA				+									1					\dashv												1	_	+	_		\vdash		
Pre-submission consultation (Reg. 14) includes key consultees and stakeholders	MNPF													٠٠	<u></u> -	H																	\top					
Publicity for pre-submission consultation Put on MNPF and LPA websites, copies in library, rillage hall and community centre	MNPF																																					
Amend the plan, if necessary (30 days)	MNPF	1-1			+	+								·	Г		- 		_	-												 	+	_		\vdash		
Prepare SEA/HRA Prepare a consultation statement. All Working Groups		H				1																											1					
o keep records of consultations	UV	+		-	-									+		H		-	-	-			-								├─	 	+	├─		₩		
Advice on pre-submission consultation Prepare a statement that we meet the legal		++		+				\vdash		H						H		-+	+	-											├─	\vdash	+-	 		$\vdash \vdash \vdash$		
equirements	MNPF	₩	-	+			1	\vdash		Н						\vdash		_	+	-	<u> </u>										<u> </u>	<u> </u>	₩	₩		\vdash		
Advice on Basic Conditions statement content Prepare supporting statement on how the plan meets	UV	++	\dashv	+	+		\vdash	\vdash		H							+	+	+	-			1						-		\vdash	 	\vdash	\vdash		$\vdash \vdash$		
le basic corditions	RB	\sqcup	_		-					Ш														<u> </u>							₽	<u> </u>	₩	<u> </u>		\sqcup		
Submit the proposed Plan to the LPA (Reg. 15(1))	MNPF				_			Ш		Ш					<u> </u>	Ш		_	_		<u> </u>		<u> </u>	ļ							↓	↓	ــــــ	Щ.		ш		
St James Phase 1 outline planning application	HCA	Ш	_		_	4	\sqcup	Ш				Ш			<u> </u>		ļ		4				<u> </u>						ļ		↓	—	ــــــ	<u> </u>		╙		
Publication of Plan (6 weeks) (Reg. 16) LPA appoints examiner in agreement with MNPF. (35)	LPA	H	_	+		-	\vdash	Н		Н				<u> </u>	-	\vdash		_													₽	₩	₩	₩		\vdash		
days) (Reg. 17)	LPA	\sqcup	_	+				\vdash		\vdash					<u> </u>	+		_	_	-	<u> </u>										₩	<u> </u>	₩	₩		$\vdash \vdash$		
Examination takes place. (6 weeks)	LPA	₩	+		+	+	\vdash	\vdash		H		\vdash		1	1	+	{		+	+	1		1	1								₩	+	₩	-	$\vdash \vdash$		
Council consideration of the Examiner's recommendations (6 weeks)	LPA	\sqcup	_	_						Щ				<u> </u>	ļ	\sqcup			4	_	ļ			ļ							ـــــ							
Publication of Examiner's Report and Decision Statement (Reg. 18)	LPA																														©							
Publicise referendum. (25 working days)	LPA	Ш			\perp	\perp														\perp											<u> </u>	<u> </u>	ـــــــ					
Referendum. (28 - 56 days)	LPA	Ш		\perp	\perp	\perp	\perp			Ш									Ш	\perp		L	<u>L</u>		L_	<u> </u>	L		<u>L</u>		<u>L_</u>	L_	<u>L</u>	<u></u>				
Publication of referendum decision and making of the Neighbourhood Plan (Reg. 19 & 20) (8	LPA			floor															floor																	©		
LPA to develop an Implementation Plan, e.g. working with developers to make it happen	LPA		T	T														\Box	T																	©		
Monitoring - decide on how to monitor progress against objectives and reporting back to the community	MNFP																																			©		