

MILTON NEIGHBOURHOOD PLANNING FORUM Issue 20

PROJECT PLAN

LDA - Design and landscape-led planning services for HE

HE - Homes England, the land owner

UV - Urban Vision, Neighbourhood plan consultants

SEA - Strategic Environmental Assessment

HRA - Habitats Regulation Assessment

HNA - Housing Needs Analysis

Meetings and Events				2017													2018												2019																
		Squares are 2 week slots		10-Jul	24-Jul	07-Aug	21-Aug	04-Sep	18-Sep	02-Oct	16-Oct	30-Oct	13-Nov	27-Nov	11-Dec	25-Dec	08-Jan	22-Jan	05-Feb	19-Feb	05-Mar	19-Mar	02-Apr	16-Apr	30-Apr	14-May	28-May	11-Jun	25-Jun	09-Jul	23-Jul	06-Aug	20-Aug	03-Sep	17-Sep	01-Oct	15-Oct	29-Oct	12-Nov	26-Nov	10-Dec	24-Dec	07-Jan	21-Jan	04-Feb
Milton Forum Committee meetings		21 Mar; 18 Apr; 16 May;																																											
Milton Forum Open meetings & Events		21 Feb;																																											
MNPF Committee meetings		8 Feb; 8 Mar; 12 Apr; 10 May;																																											
Other meetings		3 Mar - Consultation @ MVH;																																											
Reg. means - The Neighbourhood Planning (General) Regulations 2012 as amended by The Neighbourhood Planning (General) (Amendment) Regulations 2015	Lead																																												
Provide feedback at all stages	MNPF	ONGOING																																											
Firm up and complete policies	MNPF																																												
AECOM to produce HNA/HRA/SEA	PD/AECOM	HNA												HRA												SEA																			
Update from LDA on St James Phase 1&2 and University site	LDA																																												
Provide evidence to support plan	Working Groups																																												
Issue first draft of NP for comment by PCC	RB																																												
Dialogue with PCC on draft plan	MNPF																																												
Assist with drafting of policies. Check conformity with NPPF, EU regs and the Portsmouth Plan (Core Strategy)	UV																																												
Review evidence, advice on any additional required, Green Space designations and LPA Strategic Site Allocations	UV																																												
Review draft plan and provide feedback	UV																																												
Check conformity with NPPF, EU regs and the Portsmouth Plan (Core Strategy)	UV																																												
SEA/HRA. Prepare screening proposal for statutory consultees	LPA																																												
Amend the plan, if necessary	PD																																												
Revised Local Plan Issues and Options issued	LPA																																												
Pre-submission consultation (Reg. 14) includes key consultees and stakeholders	MNPF																																												
Publicity for pre-submission consultation Put on MNPF and LPA websites, copies in library, village hall and community centre	MNPF																																												
Amend the plan, if necessary (30 days)	MNPF																																												
Prepare a consultation statement. All Working Groups to keep records of consultations	PD																																												
Advice on pre-submission consultation	UV																																												
Prepare a statement that we meet the legal requirements	MNPF																																												
Advice on Basic Conditions statement content	UV																																												
Prepare supporting statement on how the plan meets the basic conditions	RB																																												
Submit the proposed Plan to the LPA (Reg. 15(1))	MNPF																																												
St James Phase 1 outline planning application	HE																																												
Publication of Plan (6 weeks) (Reg. 16)	LPA																																												
LPA appoints examiner in agreement with MNPF. (35 days) (Reg. 17)	LPA																																												
Examination takes place. (6 weeks)	LPA																																												
Council consideration of the Examiner's recommendations (6 weeks)	LPA																																												
Publication of Examiner's Report and Decision Statement (Reg. 18)	LPA																																												
Publicise referendum. (25 working days)	LPA																																												
Referendum. (28 - 56 days)	LPA																																												
Publication of referendum decision and making of the Neighbourhood Plan (Reg. 19 & 20) (8 weeks)	LPA																																												
LPA to develop an Implementation Plan, e.g. working with developers to make it happen	LPA																																												
Monitoring - decide on how to monitor progress against objectives and reporting back to the community	MNPF																																												